Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this
signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) Paden City Public Library |
Tenant: County: |Wetzel
Customer: State of WV - BTOP Funding
LCR #: BB52A12 FTR Project #: |1210806
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T # | 304.957.6905 T #:1304.344.7232
Building Type: (Select from
Address: 114 S. 4th Ave., Paden City, WV drop-down):
GPS Start: 39.60429 -80.93478 Stoahs berak kg ]
CO: Paden City. GPS Stop: 39.60320 -80.93520 IRigm of Way Considerations:
Brief description of the special
work Place fiber cable from MHL to Paden City Public Library.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Underaround Fiber _|85C 275 Existing $536 $910 $668 $480 $0 $2,594.23 100% reusable nonfescer e w |
Aerial Fiber 82C 399 Existing $868 $1.338 $983 $0 $0 $3.188.51 100% reusable non feetr route | w |
Entrance Fiber 82C 125 New $468 $428 $315 $480 $0 $1,691.20 Entrance cable M|
$0.00 bt
$0.00 =
$0.00 hd
$0.00 bt
$0.00 bt
$0.00 bt
$0.00 v
TOTAL 799 $1,871.94 $2,676 $1,966 $960 $0.00 $7.473.94 [

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:

Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned
|and actual)

Broadband use

Poles =0

Estimated Build: 235" Actual Build: 878" Difference: 643' Difference between estimated/actual may be attributed to the
lack of existing Frontier facilities

Anchors=0 extra capacity

28

Customer provided building entrace required.

I hereby certify the estimates contained on this LCR approval form are true and accurate.

P

ST A

11/2/2011

Signature: Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA SHPO Clearance
NA WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to: environmental assessment, etc.
ik (
A (L EQ (A,L,LLQ.J\ .
1/5/2012
Signature: Teresa Schuller, Environmental Project Manager Date
iy P (R i ) g
Approved: 1/5/2012
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
%/ 7 L Gaure
Approved: X 1/5/2012
Signature: GIT Michael L. , Project ject Director Date
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